

## Gile Flowage Storage Project ILP Schedule

Responsible Party	Pre-filing Milestone	Date <sup>1</sup>	FERC Regulation
Applicant	File Proposed Study Plan (PSP)	5/1/2021	5.11(a)
All Stakeholders	PSP Meeting	5/31/2021	5.11(e)
All Stakeholders	PSP Comments Due	7/30/2021	5.12
Applicant	File Revised Study Plan (RSP)	8/29/2021	5.13(a)
All Stakeholders	RSP Comments Due	9/13/2021	5.13(b)
FERC	Director's Study Plan Determination	9/28/2021	5.13(c)
Mandatory Conditioning Agencies	Any Study Disputes Due <sup>2</sup>	10/18/2021	5.14(a)
Dispute Panel	Third Dispute Panel Member Selected	11/2/2021	5.14(d)
Dispute Panel	Dispute Resolution Panel Convenes	11/7/2021	5.14 (d)(3)
Applicant	Applicant Comments on Study Disputes Due	11/12/2021	5.14(j)
Dispute Panel	Dispute Resolution Panel Technical Conference	11/17/2021	5.14(j)
Dispute Panel	Dispute Resolution Panel Findings Issued	12/7/2021	5.14(k)
FERC	Director's Study Dispute Determination	12/27/2021	5.14(l)
Applicant	First Study Season	2022	5.15(a)
Applicant	File Initial Study Report (ISR)	9/28/2022	5.15(c)(1)
All Stakeholders	ISR Meeting	10/13/2022	5.15(c)(2)
Applicant	ISR Meeting Summary	10/28/2022	5.15(c)(3)
All Stakeholders	Any Disputes/Requests to Amend Study Plan Due	11/27/2022	5.15(c)(4)
All Stakeholders	Responses to Disputes/Amendment Requests Due	12/27/2022	5.15(c)(5)
FERC	Director's Determination on Disputes/Amendments	1/26/2023	5.15(c)(6)
Applicant	Second Study Season	2023	5.15(a)

<sup>1</sup> Documents or meetings are due no later than the indicated date. If the due date falls on a weekend or holiday, the deadline is the following business day.

<sup>2</sup> Shaded steps only occur if a stakeholder(s) file a study dispute with FERC.

Gile Flowage Storage Project ILP Schedule

<b>Responsible Party</b>	<b>Pre-filing Milestone</b>	<b>Date<sup>1</sup></b>	<b>FERC Regulation</b>
Applicant	Updated Study Report (USR) Due	9/28/2023	5.15(f)
All Stakeholders	USR Meeting	10/13/2023	5.15(f)
Applicant	USR Meeting Summary	10/28/2023	5.15(f)
All Stakeholders	Any Disputes/Requests to Amend Study Plan Due	11/27/2023	5.15(f)
All Stakeholders	Responses to Disputes/Amendment Requests Due	12/27/2023	5.15(f)
FERC	Director's Determination on Disputes/Amendments	1/26/2024	5.15(f)
Applicant	File Preliminary Licensing Proposal (PLP) or Draft License Application (DLA)	3/21/2023	5.16(a)
All Stakeholders	PLP/DLA Comments Due	6/19/2023	5.16(e)
Applicant	File Final License Application	8/18/2023	5.17
FERC	Issue Public Notice of License Application Filing	9/1/2023	5.17(d)(2)